
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 08/21/2006

ESTIMATE SUMMARY 08:46:05

CONTID: C15150         ESTIMATE NO: 0006 FINL 2005

PCN: 15150-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH141 Uravan Curve Safety Improvements PERCENT TIME:

PROJECT NO: STA 141A-029                  

SH141 Uravan Curve Safety Improvements

NAME OF ROAD: 141A

PROJECT COUNTIES: MONTROSE, REGION 5

CONTRACTOR:

HANK WILLIAMS, INC. dba WILLIAMS CONSTRUCTION CONTRACTORS PAY PERIOD ENDING 08/21/2006 DATE TIME STARTED 01/11/2006

P.O. BOX 704 DATE LET 12/15/2005 DATE WORK BEGAN 01/09/2006

 DATE AWARDED 12/19/2005 DATE TIME STOPPED 05/26/2006

 DATE CONTRACT EXECUTED 01/10/2006 DATE ACCEPTED 05/26/2006

NORWOOD CO 81423     970 327 4218 DATE NOTICE TO PROCEED 01/11/2006

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,669,622.61 PARTICIPATING $ $ -6,305.58

AWARD PROJECT AMT: 2,319,776.85 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 37,273.03

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

95.77

TIME ALLOW:

ORIG TIME ALLOW:

FIXED COMPLETION DATE

FIXED COMPLETION DATE

6/1/2006 ??:??:??

6/1/2006 ??:??:??

99.75%

6,736.78

-6,305.58

-6,305.58

30,967.45

$

$

$

$

1,720,262.74

942,623.09

2,662,885.83

0.00

2,662,885.83

0.00

0.00

2,662,885.83

0.00

AMOUNT DUE 2,662,885.83 30,967.45

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 30,967.45

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

136.0
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PCN: 15150-BID    ESTIMATE RUN 08/21/2006

PROJECT: STA 141A-029                  ESTIMATE NO: 0006 08:46:05

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 MUCK EXCAVATION 665.000 665.000

CY  0.000 0.00

36.96000 665.000 24,578.40

203-00100  
 

0010 ROLLING 8.000 8.000

HOUR 0.000 0.00

83.16000 8.000 665.28

203-01140  
 

0015 BLADING 13.000 13.000

HOUR 0.000 0.00

127.94000 13.000 1,663.22

203-01500  
 

0020 BACKHOE 40.000 40.000

HOUR 0.000 0.00

103.95000 40.000 4,158.00

203-01510  
 

0025 COMBINATION LOADER 26.000 26.000

HOUR 0.000 0.00

103.95000 26.000 2,702.70

203-01594  
 

0030 POTHOLING 2.000 2.000

HOUR 0.000 0.00

207.90000 2.000 415.80

203-01597  
 

0035 STRUCTURE BACKFILL (FLOW-FILL) 338.000 338.000

CY  0.000 0.00

159.39000 338.000 53,873.82

206-00065  
 

0040 TOPSOIL 1,643.000 1,643.000

CY  0.000 0.00

85.30000 1,643.000 140,147.90

207-00205  
 

0045 EROSION LOG 600.000 600.000

LF  0.000 0.00

18.95000 600.000 11,370.00

208-00005  
 

0050 SILT FENCE 744.000 744.000

LF  0.000 0.00

3.58000 744.000 2,663.52

208-00020  
 

0055 CONCRETE WASHOUT STRUCTURE 1.000 1.000

EACH 0.000 0.00

5,657.14000 1.000 5,657.14

208-00045  
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PCN: 15150-BID    ESTIMATE RUN 08/21/2006

PROJECT: STA 141A-029                  ESTIMATE NO: 0006 08:46:05

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 SEDIMENT REMOVAL AND DISPOSAL 1.000 1.000

L S 0.000 0.00

8,316.00000 1.000 8,316.00

208-00100  
 

0065 EROSION CONTROL SUPERVISOR 1.000 1.000

L S 0.000 0.00

20,790.00000 1.000 20,790.00

208-00200  
 

0070 RESET MARKER 1.000 1.000

EACH 0.000 0.00

4,158.00000 1.000 4,158.00

210-00060  
 

0075 *RESET GROUND SIGN 2.000 2.000

EACH 0.000 0.00

4,158.00000 2.000 8,316.00

210-00810  
 

0080 SEEDING (NATIVE) 11.500 11.500

ACRE 0.000 0.00

2,268.00000 11.500 26,082.00

212-00006  
 

0085 SOIL CONDITIONING 11.500 11.500

ACRE 0.000 0.00

1,832.73000 11.500 21,076.40

212-00032  
 

0090 MULCHING (WEED FREE) 11.500 11.500

ACRE 0.000 0.00

3,780.00000 11.500 43,470.00

213-00003  
 

0095 MULCH TACKIFIER 2,072.000 2,072.000

LB  0.000 0.00

3.78000 2,072.000 7,832.16

213-00061  
 

0100 AGGREGATE BASE COURSE (CLASS 6) 4,399.510 4,399.510

TON 0.000 0.00

16.63000 4,399.510 73,163.85

304-06000  
 

0105 AGGREGATE BASE COURSE (SPECIAL) 824.940 824.940

TON 0.000 0.00

16.63000 824.940 13,718.75

304-09014  
 

0110 *HOT MIX ASPHALT (PATCHING) (ASPHALT) DELETED BY CDOT 
105  DATED 5/26/06

0.000 0.000

TON 0.000 0.00

371.70000 0.000 0.00

403-00720  
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PCN: 15150-BID    ESTIMATE RUN 08/21/2006

PROJECT: STA 141A-029                  ESTIMATE NO: 0006 08:46:05

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *HOT MIX ASPHALT (GRADING SX) (75) (PG 58-28) 4,475.290 4,475.290

TON 0.000 0.00

119.70000 4,475.290 535,692.21

403-34721  
 

0120 *EMULSIFIED ASPHALT (SLOW-SETTING) 247.000 247.000

GAL 0.000 0.00

6.30000 247.000 1,556.10

411-10255  
 

0125 *EMULSIFIED ASPHALT (PRIME COAT) 2,219.000 2,219.000

GAL 0.000 0.00

3.78000 2,219.000 8,387.82

411-10300  
 

0130 RIPRAP (24 INCH) 305.000 305.000

CY  0.000 0.00

20.79000 305.000 6,340.95

506-00224  
 

0135 36 INCH REINFORCED CONCRETE PIPE 313.000 313.000

LF  0.000 0.00

126.00000 313.000 39,438.00

603-01360  
 

0140 76X48 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 56.000 56.000

LF  0.000 0.00

337.68000 56.000 18,910.08

603-02600  
 

0145 36 INCH REINFORCED CONCRETE END SECTION 10.000 10.000

EACH 0.000 0.00

1,504.44000 10.000 15,044.40

603-05036  
 

0150 76X48 INCH REINFORCED CONCRETE END SECTION ELLIPTICAL 2.000 2.000

EACH 0.000 0.00

1,951.43000 2.000 3,902.86

603-05160  
 

0155 INLET TYPE D (5 FOOT) 2.000 2.000

EACH 0.000 0.00

2,488.50000 2.000 4,977.00

604-00505  
 

0160 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 400.000 400.000

LF  0.000 0.00

37.42000 400.000 14,968.00

606-00301  
 

0165 *TRANSITION TYPE 3G 4.000 4.000

EACH 0.000 0.00

1,449.00000 4.000 5,796.00

606-01370  
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PCN: 15150-BID    ESTIMATE RUN 08/21/2006

PROJECT: STA 141A-029                  ESTIMATE NO: 0006 08:46:05

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *END ANCHORAGE (NONFLARED) 6.000 6.000

EACH 0.000 0.00

2,261.70000 6.000 13,570.20

606-02003  
 

0175 *DELINEATOR (TYPE I) 78.000 78.000

EACH 0.000 0.00

28.98000 78.000 2,260.44

612-00001  
 

0180 *DELINEATOR (TYPE II) DELETED BY CDOT 105  DATED 
5/26/06

0.000 0.000

EACH 0.000 0.00

30.24000 0.000 0.00

612-00002  
 

0185 *DELINEATOR (TYPE III) 18.000 18.000

EACH 0.000 0.00

31.50000 18.000 567.00

612-00003  
 

0190 *SIGN PANEL (CLASS I) 16.000 16.000

SF  0.000 0.00

17.64000 16.000 282.24

614-00011  
 

0195 *SIGN PANEL (CLASS II) 132.000 132.000

SF  0.000 0.00

18.90000 132.000 2,494.80

614-00012  
 

0200 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80)(POST) 77.000 77.000

LF  0.000 0.00

48.13000 77.000 3,706.01

614-01585  
 

0205 DETOUR CULVERT PIPE 1.000 1.000

L S 0.000 0.00

2,887.92000 1.000 2,887.92

617-03000  
 

0210 10 INCH DUCTILE IRON PIPE 80.000 80.000

LF  0.000 0.00

80.64000 80.000 6,451.20

619-06100  
 

0215 *CONSTRUCTION SURVEYING 1.000 1.000

L S 0.000 0.00

46,200.00000 1.000 46,200.00

625-00000  
 

0220 *CONSTRUCTION SURVEYING (HOURLY) 31.000 31.000

HOUR 0.000 0.00

189.00000 31.000 5,859.00

625-00001  
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PCN: 15150-BID    ESTIMATE RUN 08/21/2006

PROJECT: STA 141A-029                  ESTIMATE NO: 0006 08:46:05

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

184,322.88000 1.000 184,322.88

626-00000  
 

0230 PUBLIC INFORMATION SERVICES 1.000 1.000

L S 0.000 0.00

20,790.00000 1.000 20,790.00

626-01000  
 

0235 *PAVEMENT MARKING PAINT (WATERBORNE) 189.000 189.000

GAL 0.000 0.00

126.00000 189.000 23,814.00

627-00011  
 

0240 *MOBILE PAVEMENT MARKING ZONE 1.000 1.000

L S 0.000 0.00

5,670.00000 1.000 5,670.00

630-80510  
 

0245 F/A ANTICIPATED CMO 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70002  
 

0250 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0255 F/A PARTNERING DELETED BY CDOT 105  DATED 5/26/06 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
 

0260 F/A ASPHALT PAVEMENT INCENTIVE (PAVEMENT SMOOTHNESS) 584.610 584.610

F A 0.000 0.00

1.00000 584.610 584.61

700-70012  
 

0265 F/A OJT COLORADO TRAINING PROGRAM 431.200 0.000

F A 431.200 431.20

1.00000 431.200 431.20

700-70022  
 

0270 F/A QUALITY INCENTIVE PAYMENT 14,720.790 14,720.790

F A 0.000 0.00

1.00000 14,720.790 14,720.79

700-70025  
 

0275 F/A ESB PROGRAM DELETED BY CDOT 105  DATED 5/26/06 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
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PCN: 15150-BID    ESTIMATE RUN 08/21/2006

PROJECT: STA 141A-029                  ESTIMATE NO: 0006 08:46:05

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 F/A ADJUST UTILITIES / DELETED BY CDOT 105  DATED 
5/26/06

0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70060  
 

0285 F/A EROSION CONTROL 168.870 168.870

F A 0.000 0.00

1.00000 168.870 168.87

700-70380  
 

0470 ADDED ITEM (LUMP SUM)/ CO #002, OVERSIZE RESTRICTION 
SIGNS

1.000 1.000

L S 0.000 0.00

9,802.60000 1.000 9,802.60

900-00014  
 

0475 BRIDGE RAIL TYPE 3R (SPECIAL) CO #003, DETOUR 
STRUCTURE NO. 1 MODIFICATIONS

208.000 208.000

LF  0.000 0.00

80.26000 208.000 16,694.08

606-10360  
 

0480 IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 
(TEMPORARY) CO #004, TEMPORARY IMPACT ATTENUATOR

2.000 2.000

EACH 0.000 0.00

2,066.40000 2.000 4,132.80

630-85006  
 

0485 AGGREGATE BASE COURSE (CLASS 3) CO #005, CLASS 3 
CHANGE FROM TONS TO CY

3,829.000 3,829.000

CY  0.000 0.00

29.86000 3,829.000 114,333.94

304-03005  
 

0490 6 INCH PLASTIC PIPE CO #006, INSTALLATION OF 6 INCH 
WATERLINE

740.000 740.000

LF  0.000 0.00

20.45000 740.000 15,133.00

619-50480  
 

0495 STRUCTURE BACKFILL (CLASS 1) CO #007, STRUCTURE 
BACKFILL (CL 1)

49.000 49.000

CY  0.000 0.00

38.33000 49.000 1,878.17

206-00100  
 

0500 ADDED ITEM (DOLLAR)/ CO #009, F/A EXCAVATOR AND ROCK 
HAMMER.

29,334.800 29,334.800

DOL 0.000 0.00

1.00000 29,334.800 29,334.80

900-00006  
 

0536 ADDED ITEM (DOLLAR)/ WAGE DISPUTE 0.000 0.000

DOL -6,736.780 -6,736.78

1.00000 -6,736.780 -6,736.78

900-00006  
 

0540 SOIL RETENTION BLANKET (EXCELSIOR) CO #011, SOIL 
RETENTION BLANKETS.

2,446.000 2,446.000

SY  0.000 0.00

1.27000 2,446.000 3,106.42

216-00015  
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PCN: 15150-BID    ESTIMATE RUN 08/21/2006

PROJECT: STA 141A-029                  ESTIMATE NO: 0006 08:46:05

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0545 REMOVAL OF PAVEMENT MARKING CO #012 2,411.000 2,411.000

SF  0.000 0.00

1.73000 2,411.000 4,171.03

202-00250  
 

0550 EPOXY PAVEMENT MARKING CO #013, EPOXY PAVEMENT 
MARKINGS

65.000 65.000

GAL 0.000 0.00

47.15000 65.000 3,064.75

627-00005  
 

0555 FENCE BARBED WIRE WITH METAL POSTS CO #014 2,186.000 2,186.000

LF  0.000 0.00

3.56000 2,186.000 7,782.16

607-01000  
 

0560 CORNER AND LINE BRACE POST CO #014 3.000 3.000

EACH 0.000 0.00

157.50000 3.000 472.50

607-00010  
 

0565 END POST CO #014 4.000 4.000

EACH 0.000 0.00

157.50000 4.000 630.00

607-00005  
 

0570 14 FOOT GATE CO #014 3.000 3.000

EACH 0.000 0.00

52.50000 3.000 157.50

607-60114  
 

CAT 0200 $-6,305.58 1,668,570.49CURRENT AMT 1,675,307.27 $$

CAT NO0201 ROADWAY - EMERGENCY 

0290 CLEARING AND GRUBBING 1.000 1.000

L S 0.000 0.00

83,160.00000 1.000 83,160.00

201-00000  
 

0295 REMOVAL OF PIPE 242.000 242.000

LF  0.000 0.00

27.72000 242.000 6,708.24

202-00035  
 

0300 REMOVAL OF DELINEATOR 30.000 30.000

EACH 0.000 0.00

27.72000 30.000 831.60

202-00090  
 

0305 REMOVAL OF WALL 1.000 1.000

EACH 0.000 0.00

8,316.00000 1.000 8,316.00

202-00150  
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PCN: 15150-BID    ESTIMATE RUN 08/21/2006

PROJECT: STA 141A-029                  ESTIMATE NO: 0006 08:46:05

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY - EMERGENCY 

0310 REMOVAL OF ASPHALT MAT (PLANING) 14,156.000 14,156.000

SY  0.000 0.00

2.41000 14,156.000 34,115.96

202-00240  
 

0315 *REMOVAL OF GROUND SIGN 27.000 27.000

EACH 0.000 0.00

83.16000 27.000 2,245.32

202-00810  
 

0320 REMOVAL OF SIGN (SPECIAL) 1.000 1.000

EACH 0.000 0.00

4,158.00000 1.000 4,158.00

202-00815  
 

0325 REMOVAL OF FLASHING BEACON DELETED BY CDOT 105  DATED 
5/26/06

0.000 0.000

EACH 0.000 0.00

4,158.00000 0.000 0.00

202-00825  
 

0330 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 42,022.000 42,022.000

CY  0.000 0.00

12.36000 42,022.000 519,391.92

203-00060  
 

0335 DUST PALLIATIVE (MAGNESIUM CHLORIDE) 3,500.000 3,500.000

GAL 0.000 0.00

4.35000 3,500.000 15,225.00

209-00600  
 

0340 HEALTH AND SAFETY OFFICER 38.000 38.000

HOUR 0.000 0.00

83.16000 38.000 3,160.08

250-00110  
 

0345 AGGREGATE BASE COURSE (CLASS 3) DELETED BY CDOT 105  
DATED 5/26/06

0.000 0.000

TON 0.000 0.00

16.63000 0.000 0.00

304-03000  
 

0350 *TRANSITION TYPE 3H DELETED BY CDOT 105  DATED 5/26/06 0.000 0.000

EACH 0.000 0.00

1,578.78000 0.000 0.00

606-01380  
 

0355 FENCE (PLASTIC) 11,733.000 11,733.000

LF  0.000 0.00

4.03000 11,733.000 47,283.99

607-11525  
 

0360 24 FOOT GATE TWIN 2.000 2.000

EACH 0.000 0.00

425.88000 2.000 851.76

607-60324  
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PCN: 15150-BID    ESTIMATE RUN 08/21/2006

PROJECT: STA 141A-029                  ESTIMATE NO: 0006 08:46:05

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY - EMERGENCY 

0365 30 FOOT CATTLE GUARD 2.000 2.000

EACH 0.000 0.00

18,025.56000 2.000 36,051.12

611-00030  
 

0370 MAINTENANCE OF DETOURS 1.000 1.000

L S 0.000 0.00

41,580.00000 1.000 41,580.00

621-00475  
 

0375 *FLAGGING 2,576.000 2,576.000

HOUR 0.000 0.00

25.20000 2,576.000 64,915.20

630-00000  
 

0380 *TRAFFIC CONTROL INSPECTION 50.000 50.000

DAY 0.000 0.00

100.00000 50.000 5,000.00

630-00007  
 

0385 *TRAFFIC CONTROL MANAGEMENT 78.000 78.000

DAY 0.000 0.00

529.20000 78.000 41,277.60

630-00012  
 

0390 *FLASHING BEACON (PORTABLE) 2.000 2.000

EACH 0.000 0.00

630.00000 2.000 1,260.00

630-80001  
 

0395 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 4.000 4.000

EACH 0.000 0.00

126.00000 4.000 504.00

630-80336  
 

0400 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 19.000 19.000

EACH 0.000 0.00

44.10000 19.000 837.90

630-80341  
 

0405 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 44.000 44.000

EACH 0.000 0.00

56.70000 44.000 2,494.80

630-80342  
 

0410 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 4.000 4.000

EACH 0.000 0.00

69.30000 4.000 277.20

630-80343  
 

0415 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 36.000 36.000

SF  0.000 0.00

15.12000 36.000 544.32

630-80344  
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PCN: 15150-BID    ESTIMATE RUN 08/21/2006

PROJECT: STA 141A-029                  ESTIMATE NO: 0006 08:46:05

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY - EMERGENCY 

0420 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (B
TYPE) 

2.000 2.000

EACH 0.000 0.00

756.00000 2.000 1,512.00

630-80357  
 

0425 *DRUM CHANNELIZING DEVICE 201.000 201.000

EACH 0.000 0.00

16.38000 201.000 3,292.38

630-80360  
 

0430 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 24.000 24.000

EACH 0.000 0.00

25.20000 24.000 604.80

630-80363  
 

0435 PORTABLE MESSAGE SIGN PANEL (STATE FURNISHED) 2.000 2.000

EACH 0.000 0.00

315.00000 2.000 630.00

630-80365  
 

0440 GUARDRAIL TYPE 7 (TEMPORARY) 260.000 260.000

LF  0.000 0.00

59.54000 260.000 15,480.40

630-80376  
 

0445 *TRAFFIC CONE 145.000 145.000

EACH 0.000 0.00

6.30000 145.000 913.50

630-80380  
 

CAT 0201 $0.00 942,623.09CURRENT AMT 942,623.09 $$

CAT NO0300 STRUCTURE #K-02-H 

0450 *BRIDGE RAIL TYPE 10R 50.000 50.000

LF  0.000 0.00

271.53000 50.000 13,576.50

606-11010  
 

0505 REMOVAL OF PORTIONS OF PRESENT STRUCTURE CO #010, 
STRUCTURE NO. K-02-H MODIFICATIONS.

4.000 4.000

EACH 0.000 0.00

84.00000 4.000 336.00

202-00500  
 

0510 REMOVAL OF CURB CO #010, STRUCTURE NO. K-02-H 
MODIFICATIONS.

50.000 50.000

LF  0.000 0.00

62.10000 50.000 3,105.00

202-00201  
 

0515 CONCRETE SEALER (CALCIUM NITRITE) CO #010, STRUCTURE 
NO. K-02-H MODIFICATIONS.

8.000 8.000

SY  0.000 0.00

176.00000 8.000 1,408.00

515-00410  
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE #K-02-H 

0520 *CONCRETE CLASS D (BOX CULVERT) CO #010, STRUCTURE NO.
K-02-H MODIFICATIONS.

9.000 9.000

CY  0.000 0.00

833.33000 9.000 7,499.97

601-03030  
 

0525 CONCRETE (PATCHING) K-02-H MODIFICATIONS. / DELETED BY
CDOT 105  DATED 5/26/06

0.000 0.000

CY  0.000 0.00

33.78000 0.000 0.00

601-06100  
 

0530 REINFORCING STEEL (GALVANIZED) CO #010, STRUCTURE NO. 
K-02-H MODIFICATIONS.

590.000 590.000

LB  0.000 0.00

4.45000 590.000 2,625.50

602-00010  
 

0535 REINFORCING STEEL (EPOXY COATED) CO #010, STRUCTURE 
NO. K-02-H MODIFICATIONS.

1,706.000 1,706.000

LB  0.000 0.00

0.78000 1,706.000 1,330.68

602-00020  
 

CAT 0300 $0.00 29,881.65CURRENT AMT 29,881.65 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0455 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

11,434.50000 1.000 11,434.50

620-00002  
 

0460 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

9,468.90000 1.000 9,468.90

620-00012  
 

0465 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

907.20000 1.000 907.20

620-00020  
 

CAT 0400 $0.00 21,810.60CURRENT AMT 21,810.60 $$

PROJECT TOTAL -6,305.58 $ 2,662,885.83CURRENT AMT 2,669,622.61 $$


